&ftrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 8:12AM

Contract No.:  04-0120F4

Diary #: 638 Const Calendar Day:
Inspector Name: Feather, Bernard

Inspection Type: No Inspection

856 Date: 08-Oct-2014  Wednesday
Title: Transportation Engineer

Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:

Federal ID:
Location:
Reviewer: Shedd, Bill

Approved Date: Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM
Precipitation

Working Day If no, explain:

12 PM 4PM

Condition Not recoreded

Diary:

Dispute
General Comments
No direct inspection today because except for minor punchlist items, all FWS mechanical and =
dehumidification field work is complete. Process RFI 3699R00. Misc MEP paperwork and write diaries.
04-0120F4 Bid ltem: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC
Di ary: Dispute
Bike Path Piping 125  0-000-000.125 —
| processed the response to RFI 3699R00, then sent a bootleg response to Bill O'Sullivan. This RFI
presented a design for the replacement PS-3 for the 2 1/2" DW line along the bikepath at approximately
PP 118. The design was unofficially approved on 10/7/2014, and PS-3 fabricated on upon this approval.
Bill O'Sullivan, ABF, showed me the PS-3 and sent over the COCs and mill certs from the fabricator,
Hester Fabrication. | inspected the PS-3, and the paperwork, and field released it.
CCO-384 Bid Iltem: 001 0-BAR-EFA.384 Paint Repair Behind Barrier Rail
CERTIFIED COATINGS COMPANY
Di ary: Dispute
Painting Pipe 001 O0-BAR-EFA.384 —~

At 1050, Tony Katrones, CCC foreman left a voice mai to inform me that they were in the process

stenciling the carbon steel and ductile iron piping at the base of W2E and W2W, using the directions given
to Scott Yeager by myself on October 7, 2014.
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